
TOWN OF NEWINGTON 

 

TOWN HALL RENOVATION PROJECT BUILDING COMMITTEE  

 

MINUTES 

 

May 18, 2009 

 

TOWN HALL CONFERENCE ROOM 1 

 

 

 

I. Call to Order – Chairperson Bottalico called the meeting to order at 4:03 pm. 

 

II. Roll Call – Members present: Jay Bottalico, Tom Bowen, and Steve Woods. 

Others present: Diana McNeil, Kaestle Boos Associates; Kevin Leach, Leach 

Consulting Company; Robert Korpak, Director of Facilities Management; and 

Jeff Baron, Director of Administrative Services. 

 

III. Public Participation - None 

 

IV. Status report – Plans and specifications for the Lower Level renovations are 

complete. Every effort has been made to accommodate Newington 

Community Television’s move from the Cultural Center to Town Hall. 568 

Systems has been selected to identify and label the Channel 14 cabling. 

 

V. Review and Take Action on Lower Level Reconstruction Plans and 

Specifications– The Committee reviewed the drawings prepared for the Lower 

Level Renovations bid.  The Base Bid will include the renovations to 

accommodate Newington Community Television, a fan room, the building 

façade, and electrical plus HVAC improvements needed for this area. There 

will be three Alternate Bid items, for the rooms closest to Garfield Street, for 

outside areas, and for a Main Information Technologies Room. Mr. Woods 

made a motion that the Town Hall Renovations Project Building Committee 

accept the project plans and specifications for the Town Hall Lower Level 

Renovations, as presented by Kaestle Boos Associates, and present it to the 

Newington Town Council for approval and authorization to secure 

competitive bids for construction.  Second by Mr. Bottalico. The motion 

passed unanimously.   

 

VI. Discuss and Take Action on Lower Level Reconstruction Project Budget – 

The Leach Consulting Company Construction Document Phase Estimate 

Summary dated May 18, 2009, was distributed. A project budget was also 

presented by Town Staff.  The Committee directed that changes be made to 

the project budget to correct math errors and to address a previously 

insufficient project contingency, as identified by the Leach Estimate 



Summary. Mr. Woods made a motion that the Town Hall Renovations Project 

Building Committee accept the Project Budget, as amended, and present it to 

the Town Council for approval. Second by Mr. Bottalico. The motion passed 

unanimously.  

 

VII. Any Other Business Pertinent to the Committee – Mr. Bowen requested that 

the Phasing Plan for renovations of the entire Town Hall be finalized and 

presented for acceptance by the Committee.  It was agreed by consensus to 

meet again within the next few weeks to discuss the phasing plans with the 

Town Manager. 

 

VIII. Public Participation – None. 

 

IX. Response to Public Participation – None. 

 

X. Adjournment – The meeting adjourned at 5:15 pm. 

 

 

 

Respectfully submitted, 

 

Jeff Baron 
 

Jeff Baron 

Director of Administrative Services 

 

 

 

 


